5/11/00

WORK LOG

Date & Time Started:	9/7/00 0900
Work Comments:	
Date & Time Completed	9/7/00 2:45pm
Work Completed By	Scott [illegible] Don Robert, Dave [illegible]
Craftsman	Dave Villion
Work Reviewed By	N/A
FPM	
Work Accepted By	[illegible] 9/10/00
Building Engineer	